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ESTIMATE RUN 09/02/2021

ESTIMATE SUMMARY

CONTID: C20900         ESTIMATE NO: 0003 PROG 2005

PCN: 20900-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY21 R1 BRIDGE BEARING & EXP JOINT REHAB PERCENT TIME:

PROJECT NO: NHPPR100-254                  

FY21 R1 BRIDGE BEARING & EXP JOINT REHAB

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

1333 West 120th Avenue, Suite 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 802234    (720)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,311,301.22 PARTICIPATING $ $ 178,066.17

AWARD PROJECT AMT: 1,231,602.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,393.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.25

WORK DAYS

WORK DAYS

50.53%

648,651.68

178,066.17

178,066.17

173,672.25

$

$

$

$

662,649.54

0.00

662,649.54

0.00

662,649.54

-17,509.34

0.00

645,140.20

0.00

AMOUNT DUE 645,140.20 173,672.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 173,672.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

JEFFERSON  

42.0 TIME ALLOW: 53

ORIG TIME ALLOW: 53

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/05/2021

05/05/2021

07/31/2021

02/25/2021

03/03/2021

03/19/2021

03/05/2021
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 55.000

0.000

208-00035  
 

424.6055.000

0.00

750.000

LF  

7.72000

0010 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

3,860.982.000

0.00

4.000

EACH

1,930.49000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

77.22000

0020 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

772.168.000

0.00

100.000

HOUR

96.52000

0025 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

57.91000

0030 Wildlife Biologist 17.000

17.000

240-00000  
 

6,501.1434.000

3,250.57

40.000

HOUR

191.21000

0035 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

70.78000

0040 *Mobilization 0.600

0.400

626-00000  
 

79,004.741.000

31,601.90

1.000

L S 

79,004.74000

0045 *Public Information Management (Tier III) 62.000

28.000

626-01113  
 

7,992.0090.000

2,486.40

90.000

DAY 

88.80000

0050 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

31.000

GAL 

321.75000

0055 *Pavement Marking Paint (High Build) 8.300

0.000

627-00013  
 

1,762.518.300

0.00

158.000

GAL 

212.35000
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0060 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

274.000

SF  

25.74000

0065 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

80.000

SF  

57.91000

0070 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

300.000

HOUR

186.61000

0075 *Traffic Control Inspection 11.000

1.000

630-00007  
 

1,698.8412.000

141.57

21.000

DAY 

141.57000

0080 *Traffic Control Management 38.000

4.000

630-00012  
 

28,648.6242.000

2,728.44

70.000

DAY 

682.11000

0085 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

1,469.75000

0090 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

450.453.500

0.00

7.000

EACH

128.70000

0095 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

2.000

EACH

128.70000

0100 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

1,081.086.000

0.00

76.000

EACH

180.18000

0105 *Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

486.029.500

0.00

65.000

EACH

51.16000

0110 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

17.000

EACH

77.22000
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,069.481.000

0.00

4.000

EACH

3,069.48000

0120 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

1.000

630-80358  
 

2,316.591.500

1,544.39

6.000

EACH

1,544.39000

0125 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

51.16000

0130 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

61.78000

0135 *Traffic Cone 35.000

0.000

630-80380  
 

315.3535.000

0.00

200.000

EACH

9.01000

0140 *Stackable Vertical Panels 28.000

0.000

630-80393  
 

288.4028.000

0.00

120.000

EACH

10.30000

0145 *Mobile Attenuator 42.000

0.000

630-85041  
 

47,945.5242.000

0.00

70.000

DAY 

1,141.56000

0150 Night Work Lighting 1.000

0.000

632-00000  
 

22,196.871.000

0.00

1.000

L S 

22,196.87000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

27,557.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0165 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 208,815.3541,753.27468,187.69CURRENT AMT0200 $ $ $

CAT NO0300 E-14-S 

0175 Removal of Asphalt Mat (Planing) (Special) 1,340.000

0.000

202-00246  
 

7,932.801,340.000

0.00

1,340.000

SY  

5.92000

0180 Removal of Portions of Present Structure (Class 2) 464.000

0.000

202-00453  
 

141,023.52464.000

0.00

464.000

SY  

303.93000

0185 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

423.221.000

0.00

1.000

SY  

423.22000

0190 Removal of Expansion Device 101.000

0.000

202-00504  
 

18,702.17101.000

0.00

101.000

LF  

185.17000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

250.700

403-34721  
 

61,303.67250.700

61,303.67

259.700

TON 

244.53000

0200 Joint Sealant 0.000

135.000

408-01100  
 

4,342.95135.000

4,342.95

135.000

LF  

32.17000

0205 *Waterproofing (Membrane) 0.000

1,289.000

515-00120  
 

32,405.461,289.000

32,405.46

1,292.000

SY  

25.14000

0210 Bridge Expansion Joint (Asphaltic Plug) 0.000

101.000

518-01001  
 

38,260.82101.000

38,260.82

101.000

LF  

378.82000

0215 Concrete Class DR 38.000

0.000

601-03057  
 

56,072.8038.000

0.00

38.000

CY  

1,475.60000
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 E-14-S 

0220 Galvanic Anodes 1,424.000

0.000

601-51005  
 

41,936.801,424.000

0.00

1,424.000

EACH

29.45000

0225 Reinforcing Steel 3,307.000

0.000

602-00000  
 

4,034.543,307.000

0.00

3,307.000

LB  

1.22000

CAT 406,438.75136,312.90408,714.94CURRENT AMT0300 $ $ $

CAT NO0301 F-16-AT 

0230 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,708.000

SY  

5.92000

0235 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

256.000

SY  

303.93000

0240 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.000

SY  

423.22000

0245 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

282.000

TON 

302.44000

0250 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

158.000

LF  

32.17000

0255 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,708.000

SY  

25.14000

0260 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

40.000

CY  

1,475.60000

0265 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

1,346.000

EACH

29.45000
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 F-16-AT 

0270 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,410.000

LB  

1.22000

CAT 0.000.00327,113.26CURRENT AMT0301 $ $ $

CAT NO0302 F-17-AX 

0275 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

36,516.60000

0280 Bearing Device (Type II) 0.000

0.000

512-00102  
 

0.000.000

0.00

5.000

EACH

3,066.01000

CAT 0.000.0051,846.65CURRENT AMT0302 $ $ $

CAT NO0303 F-15-CI 

0285 Removal of Expansion Device 48.000

0.000

202-00504  
 

8,888.1648.000

0.00

48.000

LF  

185.17000

0290 Bridge Expansion Device (0-4 Inch) 48.000

0.000

518-01004  
 

16,827.3648.000

0.00

48.000

LF  

350.57000

0295 Concrete Class DR 5.000

0.000

601-03057  
 

7,378.005.000

0.00

5.000

CY  

1,475.60000

0300 Reinforcing Steel 416.000

0.000

602-00000  
 

507.52416.000

0.00

416.000

LB  

1.22000

CAT 33,601.040.0033,601.04CURRENT AMT0303 $ $ $

CAT NO0304 F-20-BI 

0305 Removal of Portions of Present Structure 11.000

0.000

202-00505  
 

8,405.3211.000

0.00

11.200

SF  

764.12000

0310 Bearing Repair Corbel 0.000

0.000

512-00120  
 

0.000.000

0.00

2.000

EACH

2,627.72000
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PCN: 20900-BID    ESTIMATE RUN 09/02/2021

PROJECT: NHPPR100-254                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 F-20-BI 

0315 Concrete (Patching) 3.000

0.000

601-06102  
 

2,815.083.000

0.00

3.000

CF  

938.36000

0320 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

1.22000

CAT 11,220.400.0016,689.66CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Sanitary Facility 1.000

0.000

620-00020  
 

2,573.991.000

0.00

2.000

EACH

2,573.99000

CAT 2,573.990.005,147.98CURRENT AMT0400 $ $ $

$ 662,649.53178,066.17$1,311,301.22$CURRENT AMTPROJECT TOTAL


